
CITY OF MADISON, ALABAMA
CAPITAL IMPROVEMENT PROGRAM

FUNDED PROJECTS PER RESOLUTION 2007-89-R, 2007-297-R
  

BUILDING/FACILITY
07-072 City Hall HVAC & Upper Floor Renovations 400,000.00$       483,584.52$    (83,584.52)$        

05-073 Police Building Addition 900,000.00$       6,714.46$        893,285.54$       

07-086 Fire Station #2 1,200,000.00$    
 Total - Building/Facility 2,500,000.00$   490,298.98$    -$                2,009,701.02$   

PARKS AND RECREATION

05-018 Greenway Trail - Phase I  (Bradford Creek) 563,378.00$       209,107.71$    -$                 354,270.29$       

07-071 Greenway Trail - Phase II  (Bradford Creek) 551,000.00$       67,832.47$      -$                 483,167.53$       
05-041 Soccer Fields - Dublin Park 100,000.00$       110,815.42$    (10,815.42)$        

Total - Parks and Recreation 1,214,378.00$   387,755.60$    -$                826,622.40$      
STREETS AND SIDEWALKS

07-009 Intersection - Hughes Road/Old Madison Pike 250,000.00$       272,985.92$    -$                 (22,985.92)$        
05-436 Intersection - Jay Drive & Wall Triana 5,000.00$           5,000.00$           
05-035 Intersection - County Line/I-565 105,000.00$       53,650.00$      51,350.00$         
05-025 Intersection - Sullivan/Palmer 1,498,265.00$    1,363,945.33$ 117,835.23$    16,484.44$         
05-051 Intersection - Wall Triana/Gillespie 336,892.00$       310,749.05$    -$                 26,142.95$         

07-087 Intersection - Hughes Rd. and Hwy 72 218,000.00$       800.00$           217,200.00$       

07-088 Intersection - Rainbow Dr. and Hwy 72 55,000.00$         800.00$           54,200.00$         

07-089 Intersection - Wall Triana and Brownsferry Rd. 75,000.00$         75,000.00$         
05-093 Traffic Signal - Hughes/Will Halsey Way 40,000.00$         24,201.76$      -$                 15,798.24$         

Public work session held, bid process to begin, updated 
topo received, waiting on utility relocation and final 
drawings 
 Complete 

 Complete 
 Design by State Highway Department 
 Final punch list being worked this week 
 Complete 
 Meeting held with ALDOT, public work session held, bid 
process to begin, final design in progress 
 Meeting held with ALDOT, public work session held, bid 
process to begin, topo ordered, design in progress 

 ALDOT being asked for bid date 
 Environmental Engineering Complete. Preliminary design 
in progress; 30% submittal received, property appraisals 
in progress 
 Complete 

 Complete 

Complete
 Osborne & Associates approved as architect, design in 
process 

 Osborne & Associates approved as architect, design in 
process, existing site is feasible, waiting on cost estimate 

 
PROJECT 
NUMBER

PROJECT CATEGORY/DESCRIPTION BUDGET  AMOUNT 
EXPENDED 

 AMOUNT 
ENCUMBERED 

 AVAILABLE STATUS AS OF 06/24/08



06-063 Traffic Signal - Mill Rd/County Line 130,000.00$       140,830.38$    (10,830.38)$        
07-017 Traffic Signal - Eastview / Slaughter 120,000.00$       73,754.23$      5,500.00$        40,745.77$         

07-019 Traffic Signal - County Line/Crownridge 130,000.00$       6,025.87$        139,415.00$    (15,440.87)$        
05-126 Traffic Signal - Zierdt at Mountainbrook 50,000.00$         57,100.87$      5,350.00$        (12,450.87)$        

07-020 Traffic Signal - County Line / Palmer Rd. 100,000.00$       3,285.00$        1,000.00$        95,715.00$         
05-365 Sidewalk-Hughes Rd (Mill to OMP) 49,300.00$         56,264.00$      (6,964.00)$          
07-036 Sidewalk - Joe Phillips (County Line to Corrine) 78,000.00$         3,223.00$        74,777.00$         
05-042 Sidewalk - Eastview (Hughes to Metta) 70,000.00$         502.40$           69,497.60$         
07-040 Sidewalk-County Line (Heritage School to Dock Murphy) 100,000.00$       100,000.00$       
07-041 Sidewalk-Gillespie Road from Triana to Wellington 29,000.00$         29,000.00$         
07-027 Bridge - Wall Triana at Mill Creek 270,000.00$       9,712.50$        260,287.50$       
07-024 Bridges - 2 on Gillespie Rd. 250,000.00$       3,237.50$        246,762.50$       
07-029 Bridge - Mill Rd. at Mill Creek 385,000.00$       

06-076 Balch Road Widening 838,000.00$       343,776.86$    494,223.14$       

07-090 Balch Rd. Improvements 314,772.00$       698.81$           314,073.19$       
05-039 Gillespie Road Extension 1,659,656.00$    1,710,965.77$ -$                 (51,309.77)$        
07-050 Wall Triana Widening (Construction - Mill to Brownsferry) 500,000.00$       500,000.00$       

07-051  Wall Triana Widening (Engineering from Brownsferry to Gooch) 250,000.00$       1,100.00$        38,000.00$      210,900.00$       

07-091 Wall Triana Improvements - Gooch to the N City Limits 410,000.00$       4,238.39$        

07-092 Wall Triana Improvements - Madison Blvd. to Cleghorn 294,000.00$       7,575.00$        3,625.00$        
05-140 Yancy Road 30,800.00$         28,365.32$      2,434.68$           

07-044 Zierdt Road - Five Lanes 500,000.00$       500,000.00$       

05-419 RR-Quiet Zone Improvement (Shelton Rd) 128,000.00$       156,159.36$    1,788.33$        (29,947.69)$        
07-046 Fire Station #1 Parking Apron 20,000.00$         37,682.99$      -$                 (17,682.99)$        
05-123 Fire/Police Training Facility Entrance Road 27,000.00$         27,000.00$         

07-047 Eastview Extension to Wall Triana 1,200,000.00$    25,581.48$      18,600.00$      1,155,818.52$    

 Complete 
 Complete 
 Scheduled for 2008 Construction 
 Boundary and Topo Survey received, preliminary design 
complete, ROW is being appraised 

 Scheduled for late 2008 Construction 
 PO issued for Engineering Design from Gillespie to 
Gooch 
Meeting held with ALDOT, public work session held, bid 
process to begin 
 Meeting held with ALDOT, public work session held, bid 
process to begin 
 Complete 

 Design in Progress, Huntsville is managing the project 

 Scheduled for late 2008 Construction 
 Preliminary design complete, bid package being 

 Public comments are being reviewed, 60% design in 
progress 

 Paving is complete, shoulder work in progress, final 
striping will begin after 14 day curing process 
 Construction in progress 

 Bid awarded to Temple Electric 
 Complete 
 Design in Progress  
 Bid package being compiled 
 Scheduled for 2008 Construction 
 Scheduled for late 2008 Construction 

 Complete 
 Complete 

 Complete 
 Complete 



07-010 Balch Road Extension to Mill Road 1,200,000.00$    223,373.50$    95,115.25$      881,511.25$       
Total - Streets and Sidewalks 11,716,685.00$ 4,918,985.29$ 427,828.81$   6,369,870.90$   

DRAINAGE
05-027 Homestead drainage 91,900.00$         84,507.64$      -$                 7,392.36$           
05-028 Mill/Telluride/Whisperwood drainage 175,800.00$       6,287.14$        -$                 169,512.86$       
05-150 Silver Creek drainage 23,800.00$         18,035.62$      -$                 5,764.38$           
05-520 Madison Towne Center 70,000.00$         4,406.58$        -$                 65,593.42$         

05-592 Putnam Industrial Park 40,000.00$         40,000.00$         

07-093
 Downtown Drainage Improvements - Pension Row and 
Sullivan St. 150,000.00$       8,973.00$        141,027.00$       

07-094 Detention Pond Modifications for Two (2) Year Storms 100,000.00$       100,000.00$       

07-095
 Brownsferry North Side Drainage - Park Meadow Dr. to 
Holly Springs 125,000.00$       125,000.00$       

Total - Drainage 776,500.00$      113,236.98$    8,973.00$       654,290.02$      

CONTINGENCY 1,600,000.00$   1,600,000.00$   

TOTAL 17,807,563.00$ 5,910,276.85$ 436,801.81$   11,460,484.34$ 

 Topographical Survey received, preliminary design in 
progress 

 Topographical Survey received 

 Complete 
 New Route being Negotiated along Mill Rd. 
 Complete 
 Complete 
 Scheduled for late 2008 Construction, final design in 
progress 

 Under Construction 


